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EDF Ir1 Status


Completed: 
• COTS HW installation - 15 Sep 
• COTS SW installation & configuration - 13 Oct 
• Configurations recorded and installed on DAAC systems -26 Oct 

Subsequent configuration changes controlled and recorded 
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COTS HW & COTS SW 

Installation


COTS systems installed at DAACs on the following dates: 
• GSFC: 6- 9 Nov 
• LaRC: 13-14 Nov & 27-29 Nov 
• EDC: 1-4 Dec 
• MSFC: TBD (scheduled for 16-19 Jan) @ GSFC 

Ir1 systems connected to DAAC V0 networks 

Ir1 system sign-off by DAAC M&O representatives 

No open issues or unresolved problems 

100% inventory performed prior to DAAC sign-off 

Update DAAC COTS configurations during custom SW installation 
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